Nebraska Department of Roads Date: 09.20.2016 Nebraska Department of Roads Date: 09.20.2016
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID: 7098 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7098 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
Contract Location: Total to Date  Prev to Date This Estimate
BENKELMAN EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings  $2,609,859.20 $1,771,766.97 $838,092.23
$4,604,545.56 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,609,859.20 $1,771,766.97 $838,092.23
ontractor: Date Lot 10.08.2015 $4.561.301.31 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- 15-;:;31: % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
P O BOX 17 _ 57% Net Earnings  $2,609,859.20 $1,771,766.97 $838,092.23
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: - 9828 729  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DUNDY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71098 000 NH-STP-34-2(120) 034 28.40 35.08 CULV BR BIT GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,609,859.20 $1,771,766.97 $838,092.23
Project Manager District Engineer
Van Pelt, Curt 09.12.2016 Wilson, Drew 09.15.2016
Construction Engineer Controller
Halstead, Kerri 09.16.2016 Burling, Laurie 09.19.2016
Controller
Burling, Laurie 09.19.2016
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Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0008 0008 3050.15 460.00 173.800 79,948.00
0001 0001 0030.40 20,000.00 1.000 20,000.00 CONCRETE FOR PAVEMENT APPROACHES CY 173.800 79,948.00
MOBILIZATION LS 1.000 20,000.00 CLASS 47BD-4000 86.900 39,974.00
0.000 0.00 0.000 0.00
0.000 0.00 0009 0009 3051.10 1.65 34,318.000 56,624.70
0002 0002 4044.00 6,000.00 1.000 6,000.00 EPOXY COATED REINFORCING STEEL FOR LB 34,318.000 56,624.70
PREPARATION OF STRUCTURE EACH 1.000 6,00000 PAVEMENT APPROACHES 17,435.000 28,767.75
AT STATION 1226+06 0.000 0.00 0.000 0.00
0.000 0.00 o010 0010 6000.10 6,000.00 1.000 6,000.00
0003 0003 4051.01 200.00 6.000 1,200.00 ABUTMENT NO.1 EXCAVATION LS 1.000 6,000.00
EXCAVATION FOR BOX CULVERTS cY 6.000 1,200.00 1.000 6,000.00
0.000 0.00 0.500 3,000.00
0.000 0.00 0011 0011 6000.11 6,000.00 1.000 6,000.00
0004 0004 4101.06 1,350.00 24.780 33,453.00 ABUTMENT NO.2 EXCAVATION LS 1.000 6,000.00
CLASS 47B-3000 CONCRETE FOR BOX cY 24.780 33,453.00 1.000 6,000.00
CULVERT 0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 6004.48 650.00 20.800 13,520.00
0005 0005 4151.00 255 2,732.000 6,966.60 BRIDGE JOINT NOSING CF 20.800 13,520.00
REINFORCING STEEL FOR BOX CULVERT LB 2,732.000 6,966.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 6005.36 90.00 92.700 8,343.00
0006 0006 8010.03 100.00 9.480 948.00 PRECOMPRESSED POLYURETHANE FOAM LF 92.700 8,343.00
CRUSHED ROCK FOR BASE COURSE cY 9.480 oag00 JOINT. TYPEA 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 6007.12 320.00 84.000 26,880.00
GROUP 4 CULVERTS Contracted 68.567.60 CONCRETE BRIDGE DECK REPAIR sy 84.000 26,880.00
Current 68,567.60 2141 685.12
In place 0.00 2.141 685.12
This Estimate 0.00 0015 0015 6010.22 600.00 24.600 14,760.00
GROUP 6 BRIDGE AT STATION 28+40 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 24.600 14,760.00
0007 0007 0030.60 70,000.00 1.000 70,000.00 24.600 14,760.00
MOBILIZATION LS 1.000 70,000.00 12.300 7,380.00
0.840 58,800.00 0016 0016 6010.26 1,650.00 64.100 105,765.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 64.100 105,765.00
46.925 77,426.25
14.875 24,543.75
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Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 6030.00 100,000.00 1.000 100,000.00 GROUP 7 GUARDRAIL
PREPARATION OF BRIDGE AT STATION EACH 1.000 100,000.00 0025 0025 0030.70 3,850.00 1.000 3,850.00
0.750 75,000.00 ) )
28440.00 MOBILIZATION LS 1.000 3,850.00
0.250 25,000.00 0.000 0.00
0018 0018 6131.23 2.50 5,884.000 14,710.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 5,884.000 14,710.00 0026 0026 7011.20 25.00 137.500 3,437.50
2,942.000 7,355.00 W-BEAM GUARDRAIL LF 137.500 3,437.50
0.000 0.00 0.000 0.00
0019 0019 6131.50 2.00 9,679.000 19,358.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 9,679.000 19,358.00 (0027 0027 7020.00 2,325.00 4.000 9,300.00
8,045.000 16,090.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,300.00
3,128.000 6,256.00 0.000 0.00
0020 0020 6139.50 87.00 123.000 10,701.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 123.000 10,701.00 0028 0028 7024.25 2,800.00 4.000 11,200.00
92.250 8,025.75  GUARDRAIL END TREATMENT, TYPE | EACH 4.000 11,200.00
30.750 2,675.25 0.000 0.00
0021 0021 6208.00 2,300.00 10.000 23,000.00 0.000 0.00
HELICAL PILE EACH 10.000 23,000.00  GROUP 7 GUARDRAIL Contracted 27,787.50
10.000 23,000.00 Current 27,787.50
4.000 9,200.00 In place 0.00
0022 0022 6510.51 15,000.00 1.000 15,000.00 This Estimate 0.00
TEMPORARY BRIDGE SHORING LS 1.000 15,000.00 GROUP 9 BITUMINOUS
1.000 15,000.00 0029 0029 0081 0002.55 7.50 684.000 5,130.00
0.000 0.00  OVERLAY BROKEN LINES STA 684.000 5,130.00
0023 0023 6617.25 300.00 10.000 3,000.00 1,090.280 8,177.11
CONCRETE REPAIR SF 10.000 3,000.00 538.560 4,039.20
7.250 2,175.00 0030 0030 0082 0002.60 8.00 1,567.000 12,536.00
0.000 0.00  OVERLAY SOLID LINES STA 1,567.000 12,536.00
0024 0024 8091.00 80.00 257.000 20,560.00 1,863.070 14,904.56
GRANULAR BACKFILL CcY 257.000 20,560.00 894.880 7,159.04
128.500 10.280.00 0031 00310083 0002.76 0.07  86,300.000 6,041.00
64.250 5,140.00 PERMANENT PAVEMENT MARKING, PAINT LF 86,300.000 6,041.00
GROUP 6 BRIDGE AT STATION 28+40 Contracted 594,169.70 0.000 0.00
Current 594,169.70 0.000 0.00
In place 389,338.87

This Estimate

83,880.12
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Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 0084 0030.90 250,000.00 1.000 250,000.00 0041 0037 0090 2021.00 55.00 13.000 715.00
MOBILIZATION LS 1.000 250,000.00 MAILBOX POST EACH 13.000 715.00
1.000 250,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 1009.00 8,000.00 1.000 8,000.00 0042 0038 4004.50 5.80 842.000 4,883.60
GENERAL CLEARING AND GRUBBING LS 1.000 8,000.00 CAST IRON GRATE AND FRAME LB 842.000 4,883.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0085 1020.02 17.50 7.000 122.50 0043 0039 4020.25 98.00 148.000 14,504.00
DELINEATOR, TYPE Il EACH 7.000 12250 CONCRETE DITCH LINING Sy 148.000 14,504.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0086 1020.03 18.00 23.000 414.00 0044 0040 4024.71 4,000.00 2.000 8,000.00
DELINEATOR, TYPE I EACH 23.000 414.00 CONCRETE FLUME, TYPE II EACH 2.000 8,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0087 1020.20 40.00 11.000 440.00 0045 0041 4035.00 500.00 1.000 500.00
INSTALL CHEVRONS EACH 11.000 440.00 REMOVE FLARED-END SECTION EACH 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0088 1021.10 12.00 24.000 288.00 0046 0042 4105.59 1,555.00 7.000 10,885.00
REMOVE DELINEATOR UNITS EACH 24.000 288.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 7.000 10,885.00
8.000 96.00 JUNCTION BOX 0.000 0.00
8.000 96.00 0.000 0.00
0038 0034 1030.00 30.00 968.000 29,040.00 0047 0043 4107.07 2,300.00 0.800 1,840.00
EARTHWORK MEASURED IN EMBANKMENT CcY 968.000 29,040.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 0.800 1,840.00
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0039 0035 1120.00 1,000.00 4.000 4,000.00 0048 0044 4155.50 3.80 580.000 2,204.00
REMOVE DISCHARGE STRUCTURE EACH 4.000 4,000.00 REINFORCING STEEL FOR INLET AND LB 580.000 2,204.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0040 0036 0089 2001.00 45.24 150.000 6,786.00 0049 0045 4157.00 4.00 72.000 288.00
GRAVEL SURFACE COURSE CcY 150.000 6,786.00 REINFORCING STEEL FOR COLLARS LB 72.000 288.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0046 6030.16 12.00 2,016.000 24,192.00 0059 0053 0096 8022.20 1.50 34,300.000 51,450.00
BRIDGE DECK PREPARATION SY 2,016.000 24,192.00 HYDRATED LIME/WARM MIX ASPHALT EACH 34,300.000 51,450.00
0.000 0.00 27,714.670 41,572.01
0.000 0.00 27,714.670 41,572.01
0051 0047 6133.00 33.00 2,016.000 66,528.00 0060 0120 9002.12 24.00 3,000.000 72,000.00
MEMBRANE WATERPROOFING SY 2,016.000 66,528.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 72,000.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPS 0.000 0.00
TYPE A
0.000 0.00 0.000 0.00
0052 0048 7017.00 5.00 256.000 1,280.00 0061 0054 0097 9005.23 24.00 9,200.000 220,800.00
REMOVE GUARDRAIL LF 256.000 1,280.00 ASPHALTIC CONCRETE, TYPE SPS TON 9,200.000 220,800.00
263.000 1,315.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0091 7500.68 1,500.00 1.000 1,500.00 0062 0055 0098 9005.71 41.00 7,420.000 304,220.00
STOP AHEAD SYMBOL, PREFORMED EACH 1.000 1,500.00 ASPHALTIC CONCRETE, TYPE SLX TON 7,420.000 304,220.00
PAVEMENT MARKING 0.000 0.00 6,085.720 249,514.52
0.000 0.00 6,085.720 249,514.52
0054 0049 7515.35 2.50 250.000 625.00 0063 0056 0099 9005.87 35.37 26,480.000 936,597.60
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 250.000 625.00 ASPHALTIC CONCRETE, TYPE SRM TON 26,480.000 936,597.60
PAVEMENT MARKING, GROOVED 0.000 0.00 21,628.950 765,015.96
0.000 0.00 4,376.680 154,803.17
0055 0092 7515.42 18.00 1,250.000 22,500.00 0064 0057 0100 9009.00 3.31 5,224.000 17,291.44
12" WHITE WET REFLECTIVE THERMOPLASTIC LF 1,250.000 22,500.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 5,224.000 17,291.44
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 1,471.000 4,869.01
0.000 0.00 1,471.000 4,869.01
0056 0050 0093 7516.36 2.50 16,000.000 40,000.00 0065 0101 9010.51 50.00 100.000 5,000.00
5" YELLOW WET REFLECTIVE LF 16,000.000 40,000.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 5,000.00
THERMOPLASTIC PAVEMENT MARKING, SPS
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0051 0094 7516.42 18.00 1,695.000 30,510.00 0066 0102 9010.68 45.00 400.000 18,000.00
12" YELLOW WET REFLECTIVE LF 1,695.000 30,510.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 18,000.00
THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00 SRM 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0058 0052 0095 7520.00 525.00 4.000 2,100.00 0067 0121 9020.89 460.00 96.000 44,160.00
ARROW, PREFORMED PAVEMENT MARKING EACH 4.000 2,100.00 PERFORMANCE GRADED BINDER (52-34) FOR TON 96.000 44,160.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0058 0103 9021.05 525.00 779.520 409,248.00 0077 0110 9179.23 509.28 358.765 182,711.84
PERFORMANCE GRADED BINDER (58-34) TON 779.520 409,248.00 COLD MILLING, CLASS 3 STA 358.765 182,711.84
381.897 200,495.93 354.029 180,299.89
70.433 36,977.33 66.431 33,831.98
0069 0059 0104 9021.12 460.00 297.600 136,896.00 0078 0111 9179.35 1.34 4,791.000 6,419.94
PERFORMANCE GRADED BINDER (52-34) TON 297.600 136,896.00 COLD MILLING, CLASS 5 Sy 4,791.000 6,419.94
0.000 0.00 3,981.000 5,334.54
0.000 0.00 653.000 875.02
0070 0060 0105 9021.13 555.00 311.640 172,960.20 0079 0067 9179.43 560.00 66.711 37,358.16
PERFORMANCE GRADED BINDER (64-34) TON 311.640 172,960.20 COLD MILLING, CLASS 3 STA 66.711 37,358.16
220.359 122,299.25 12.500 7,000.00
220.359 122,299.25 TYPEB 12.500 7,000.00
0071 0061 9030.00 4.93 3,721.000 18,344.53 0080 0068 0112 9179.63 111.83 753.053 84,213.92
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 3,721.000 18,344.53 COLD MILLING, CLASS 3 STA 753.053 84,213.92
0.000 0.00 718.614 80,362.60
0.000 0.00 TYPEA 124.720 13,947.44
0072 0062 0106 9034.00 4.20 205.000 861.00 0081 0069 0113 9185.76 10.00 714.010 7,140.10
PREPARATION OF INTERSECTIONS AND SY 205.000 861.00 RUMBLE STRIPS, ASPHALT STA 714.010 7,140.10
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0073 0063 0107 9053.00 1.74 36,222.000 63,026.28 0082 0070 9185.85 15.00 65.860 987.90
TACK COAT GAL 36,222.000 63,026.28 RUMBLE STRIPS, ASPHALT 8" STA 65.860 987.90
25,600.000 44,544.00 0.000 0.00
11,300.000 19,662.00 0.000 0.00
0074 0064 0108 9111.00 30.00 234.000 7,020.00 0083 0114 9186.00 18.15 319.000 5,789.85
WATER MGAL 234.000 7,020.00 CONCRETE SURFACE MILLING SY 319.000 5,789.85
0.000 0.00 173.333 3,146.00
0.000 0.00 116.444 2,113.46
0075 0065 0109 9170.00 128.00 787.372 100,783.62 0084 0071 9188.50 42.02 477.000 20,043.54
EARTH SHOULDER CONSTRUCTION STA 787.372 100,783.62 SURFACING UNDER GUARDRAIL SY 477.000 20,043.54
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0066 9173.15 160.00 65.860 10,537.60 0085 0122 9300.37 1.00 5,100.000 5,100.00
TRENCHED WIDENING STA 65.860 10,537.60 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
0.000 0.00 MAINTENANCE PATCHING 5,615.050 5,615.05
0.000 0.00 5,615.050 5,615.05
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Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0072 0115 9300.38 1.00 74,120.000 74,120.00 4000 4000 9009.75 94.50 0.000 0.00
RAP INCENTIVE PAYMENT EACH 74,120.000 74,120.00 TEMPORARY SURFACING 5% 280.000 26,460.00
61,247.770 61,247.77 ., . 280.000 26,460.00
8" Temporary Surfacing
34,305.320 34,305.32 0.000 0.00
0087 00730116 9300.52 2,500.00 1.000 2,500.00 GROUP 9 BITUMINOUS Contracted 3,613,606.16
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 Current 3,640,066.16
VD 0.000 0.00 In place 2,078,876.70
0.000 0.00 This Estimate 738,679.80
0088 0074 0117 L001.02 1,400.00 4.500 6,300.00 GROUP 10 GENERAL ITEMS
SEEDING, TYPE B ACRE 4.500 6,300.00 0095 01230147 0001.08 0.50 10,087.000 5,043.50
0.000 0.00 BARRICADE, TYPE Il BDAY 10,087.000 5,043.50
0.000 0.00 2,010.000 1,005.00
0089 00750118 L006.00 750.00 4.500 3,375.00 364.000 182.00
COVER CROP SEEDING ACRE 4.500 3,375.00 0096 01240148 0001.10 2.50 1,778.000 4,445.00
0.000 0.00 BARRICADE, TYPE IlI BDAY 1,778.000 4,445.00
0.000 0.00 1,788.000 4,470.00
0090 0076 L019.13 2.05 5,026.000 10,303.30 322.000 805.00
EROSION CONTROL, CLASS 1D SY 5,026.000 10,303.30 0097 0125 0149 0001.75 2.50 1,260.000 3,150.00
0.000 0.00 TEMPORARY SIGN DAY EACH 1,260.000 3,150.00
0.000 0.00 401.000 1,002.50
0091 0077 L019.20 5.50 76.000 418.00 189.000 472.50
EROSION CONTROL, CLASS 2A Sy 76.000 418.00 0098 0126 0150 0001.90 0.69 18,315.000 12,637.35
0.000 0.00  SIGN DAY EACH 18,315.000 12,637.35
0.000 0.00 10,987.000 7,581.03
0092 0078 L022.11 3.75 1,282.000 4,807.50 2,149.000 1,482.81
FABRIC SILT FENCE-LOW POROSITY LF 1,282.000 4,807.50 0099 0127 0002.28 0.35 4,700.000 1,645.00
1,762.000 6,607.50 TEMPORARY PAVEMENT MARKING REMOVAL LF 4,700.000 1,645.00
0.000 0.00 1,291.000 451.85
0093 0079 0119 L032.80 2,125.00 6.750 14,343.75 0.000 0.00
HYDROMULCH TON 6.750 14,343.75 0100 0128 0002.30 0.40 1,950.000 780.00
0.000 0.00 PAVEMENT MARKING REMOVAL LF 1,950.000 780.00
0.000 0.00 1,612.000 644.80
0094 0080 P402.15 35.00 75.000 2,625.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 75.000 2,625.00
0.000 0.00
0.000 0.00
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Est Number: 0007 Pay Period End Date:  09.10.2016 Est Number: 0007 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0101 0129 0002.44 0.40 4,700.000 1,880.00 0110 0138 0155 9110.01 65.00 70.000 4,550.00
TEMPORARY PAVEMENT MARKING, TYPE LF 4,700.000 1,880.00 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 4,550.00
PAINT 4,718.000 1,887.20 0.000 0.00
0.000 0.00 0.000 0.00
0102 0130 0002.47 0.25 2,350.000 587.50 0111 0156 9110.02 70.00 50.000 3,500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,350.000 587.50 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
PREPARATION 0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0103 0131 0151 0003.10 350.00 180.000 63,000.00 0112 0139 0157 9110.03 65.00 70.000 4,550.00
FLAGGING DAY 180.000 63,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 4,550.00
57.000 19,950.00 0.000 0.00
20.000 7,000.00 0.000 0.00
0104 0132 0152 0003.20 450.00 60.000 27,000.00 0113 0140 0158 9110.07 80.00 70.000 5,600.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 27,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 5,600.00
23.000 10,350.00 1.000 80.00
9.000 4,050.00 0.000 0.00
0105 0133 0003.50 36.48 825.000 30,096.00 0114 0141 9110.27 125.00 20.000 2,500.00
CONCRETE PROTECTION BARRIER LF 825.000 30,096.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00
762.500 27,816.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0106 0134 0003.56 6.48 825.000 5,346.00 0115 0142 L022.75 5.50 200.000 1,100.00
RELOCATE CONCRETE PROTECTION BARRIER LF 825.000 5,346.00 TEMPORARY SILT CHECK LF 200.000 1,100.00
762.500 4,941.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0135 0005.10 110.00 159.000 17,490.00 0116 0143 L022.90 5.00 200.000 1,000.00
TRAFFIC CONTROL MANAGEMENT DAY 159.000 17,490.00 TEMPORARY SILT FENCE LF 200.000 1,000.00
88.000 9,680.00 0.000 0.00
14.000 1,540.00 0.000 0.00
0108 0136 0153 0020.00 2.00 2,000.000 4,000.00 0117 0144 L032.70 135.00 2.000 270.00
TRAINING HOUR 2,000.000 4,000.00 TEMPORARY MULCH TON 2.000 270.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0137 0154 0030.00 20,000.00 1.000 20,000.00 0118 0145 L860.24 1,750.00 4.000 7,000.00
MOBILIZATION LS 1.000 20,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 4.000 7,000.00
1.000 20,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0007 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0119 0146 L860.50 30,000.00 1.000 30,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 30,000.00
CONTRACTOR COMPLIANCE 0.500 15,000.00
0.000 0.00
4001 4001 0003.74 14,684.25 0.000 0.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 14,684.25
1.000 14,684.25
Temporary Traffic Signal
0.000 0.00
4002 4002 0003.70 525.00 0.000 0.00
TEMPORARY RUMBLE STRIP EACH 4.000 2,100.00
. 4.000 2,100.00
Temporary Rumble Strip
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 257,170.35
Current 273,954.60
In place 141,643.63
This Estimate 15,532.31
Totals for contract Contracted 4,561,301.31
Current 4,604,545.56
In place 2,609,859.20

This Estimate

838,092.23



